SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans
Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 3:44PM

Contract No.:  04-0120F4
Diary #: 058 Const Calendar Day: 203 Date: 30-Mar-2010 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: He, Philip Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours:  07:00am  05:00 pm Break: Over Time:  01:30
Federal ID:
Location:
Reviewer: Liu, Tai-Lin Approved Date: 20-Apr-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 056 X-L03-CBM.056 E-W Line Cross Over Lift 03 Cross Beam

Diary:
Work description. 056  X-LO3-CBM.056
1. Retract push frame and disengage from the gantry system.

2. Take Tier 2 and Tier 3 from the gantry system and put them back to the barge.
3. Scaffolding at E2.
4. Bolt splicing the crossbheam 02 to OBG Lift L3E.

5. Install handrail on "W" line temp truss.
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Putting Tier 3 to Barge
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Tier 3 on Barge
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Lfiting Tier 3 From Gantry Putting Tier 3 to Barge
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Taking Off Tier 2 of Gantry

Taking Off Tier 2 of Gantry

UL

Ultra Sound Test of weld Splicing of OBG Lifts Crossbeam 03 Ready at Pier7
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Tier 2 and Tier3 of Gantry System Remove Tier 3 from Gantry By Shear Leg Barge Crane.
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